

Project Planning Phase
Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	09 September 2026
Team ID	SWUID2026190387
Project Name	Medical Diagnosis Center by Service Portal (ServiceNow)
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority
Sprint-1	Patient Registration	USN-1	As a patient, I can register using my personal details.	2	High
Sprint-1	Patient Registration	USN-2	As a patient, I receive a registration confirmation email.	1	High
Sprint-1	Diagnostic Test Catalog	USN-3	As a patient, I can view available diagnostic tests.	3	High
Sprint-1	Appointment Booking	USN-4	As a patient, I can book a diagnostic test.	3	High
Sprint-1	Appointment Booking	USN-5	As a patient, I can choose appointment date and time slot.	2	High
Sprint-2	Booking Validation	USN-6	As a receptionist, I can validate available appointment slots.	3	High
Sprint-2	Booking Validation	USN-7	As a receptionist, duplicate appointments are prevented.	3	High

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority
Sprint-2	Approval Workflow	USN-8	As a lab manager, I can approve special diagnostic tests.	5	Medium
Sprint-2	Appointment Status	USN-9	As a patient, I can track appointment status.	3	High
Sprint-2	Report Management	USN-10	As a lab technician, I can upload diagnostic reports.	3	High
Sprint-2	Report Management	USN-11	As a patient, I can download completed reports.	2	High
Sprint-3	Payment Management	USN-12	As a patient, I can pay for diagnostic tests online.	3	Medium
Sprint-3	Payment Management	USN-13	As a patient, payment status is updated automatically.	3	Medium
Sprint-3	Email Notifications	USN-14	As a patient, I receive booking and report notification emails	2	High
Sprint-3	Admin Dashboard	USN-15	As an administrator, I can monitor appointments, reports, and payments.	5	High
Sprint-3	Role-Based Access Control	USN-16	As an administrator, I can manage users and roles.	3	High

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	14	6 Days	01 Sept 2026	06 Sept 2026	14	06 Sept 2026
Sprint-2	16	6 Days	07 Sept 2026	15 Sept 2026	16	15 Sept 2026
Sprint-3	16	6 Days	16 Sept 2026	20 Sept 2026	16	20 Sept 2026

Velocity:

Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

$$AV = \frac{\text{sprint duration}}{\text{velocity}} = \frac{20}{10} = 2$$

Total Story Points = 46

Number of Sprints = 3

Velocity=346=15.33

Average Velocity = 15 Story Points per Sprint

Average Story Points Per Day


Sprint duration = 6 Days

$615 = 2.5$

Average Velocity Per Day = 2.5 Story Points

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.



<https://www.visual-paradigm.com/scrum/scrum-burndown-chart/>

<https://www.atlassian.com/agile/tutorials/burndown-charts>

Reference:

<https://www.atlassian.com/agile/project-management>

<https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software>

<https://www.atlassian.com/agile/tutorials/epics>

<https://www.atlassian.com/agile/tutorials/sprints>

<https://www.atlassian.com/agile/project-management/estimation>

<https://www.atlassian.com/agile/tutorials/burndown-charts>